Grantee: Washington

Grant: B-08-DN-53-0001
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Grant Number: Obligation Date: Award Date:
B-08-DN-53-0001

Grantee Name: Contract End Date: Review by HUD:
Washington 03/20/2013 Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$28,159,293.00 Active Genny Matteson

LOCCS Authorized Amount: Estimated PI/RL Funds:

$28,159,293.00 $9,000,000.00

Total Budget:
$37,159,293.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Areas of Greatest Need:

The housing bubble has burst in the state of Washington. The national economic slowdown and banking crisis, combined with huge job
losses in local economies, have taken a heavy toll on the Washington housing market and economy. The prospects for the Washington
housing market look grim and will likely continue to decline until the foreclosure crisis is abated.

Data released by HUD present an ominous outlook for the Washington housing market. The HUD NSP Foreclosure Needs Data report shows
over 63,000 homeowners are either in foreclosure or seriously delinquent in their mortgage payments. The foreclosure rate in Washington
increased from 1.42%, according to LISC 2008 data, to 5.5%, according to the HUD 2009 data. According to data released by the Department
of Housing and Urban Development, the state of Washington has over 122,000 subprime mortgages. The rise in foreclosures is expected to
continue over the next few years. Some estimate Washington may have over 100,000 foreclosures by the end of 2010.

The rise in foreclosures is causing a significant drop in the value of homes and home sales. The median price of homes reached its peak in
2006. By the end of the first quarter of 2009, the statewide median home price fell nearly 20% from slightly more than $300,000 in 2006 to
$253,500 in 2009. The Washington economy has lost roughly one-sixth of the value of its residential property.

Foreclosures is one of the main culprits in the decline of the Washington home values and the erosion of its property tax
base. Foreclosures account for a loss of nearly $9 billion of property value. The loss of property value, tax base and equity will continue to
increase unless steps are taken to stop it.

Distribution and and Uses of Funds:

The Washington housing and foreclosure crisis is taking the fuel out of local economies. Foreclosures are causing a deflation of housing
prices, which causes credit markets to freeze — and results in a drop in home sales, which contributes to even more foreclosures. A
metaphorical chase develops where one factor contributes to the haste of the other factors. As a result, over the past year the number and
rate of foreclosures in Washington has tripled. The situation is expected to get worse without intervention to stop the rise of foreclosure rates.

The State of Washington is using the funding it received from the Housing and Economic Recovery Act of 2008 to provide emergency financial
assistance to local jurisdictions. It distributed the funds to approximately 26 jurisdictions. Together they plan to recover approximately 500
foreclosed properties. Nearly all of the jurisdictions plan to use some of the properties to house very low income households. Although they
are required to use 25% of their NSP funds to house very low income households, they will exceed this target. Collectively they play to house
roughly 180 very low income households which represent 36% of the total NSP target.

A large number of the jurisdictions plan to underwrite the activities of non-profit agencies. Approximately 73 units will be used by non-profit
agencies to provide supportive housing for homeless families. Four out of six counties (King, Kitsap, Snohomish, Clark and Spokane) are
going to solicit contracts from non-profit agencies. The cities of Federal Way, Kent, Tacoma, and Vancouver are also going to enter into
contracts with non-profits agencies.

Seven jurisdictions are working with their local housing authorities. A number of these units will be used for supportive housing. These
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cities include Everett, Kelso, Lacey, Walla Walla, Yakima and Yelm. Together they plan to provide 24 housing units to very low income

households.

Five jurisdictions are going to provide recovered-foreclosed properties to Habitat for Humanity who, in turn, will rehabilitate and sell them to
very low income households. The cities include Aberdeen, Lakewood, Spokane County and Toppenish. This partnership will recover 24

housing units.

The remaining jurisdictions plan to work with their local community action councils (Hoquiam); community development organization (Pierce
County), and community land trust (Seattle). These partnerships will recover 37 housing units for very low income households.

The applications from the remaining jurisdictions (Pasco and Spokane) indicated they plan to work directly with income eligible buyers and
tenants. They plan to recover and place 15 low income households in foreclosed properties that they recover.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period
N/A

$0.00
$0.00

$938,133.08
$100,424.68

$837,708.40
($121,887.14)
$915,275.37
$0.00

To Date
$34,827,186.21

$34,827,186.21
$34,715,674.21

$32,952,696.63
$27,708,584.55

$5,244,112.08
$5,821,213.12
$32,930,068.42
$0.00
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Required

$0.00
$4,223,893.95
$2,815,929.30

To Date
0.00%

0.00%

$0.00

$0.00
$2,268,821.16

Limit on State Admin $0.00 $2,268,821.16
Progress Toward Activity Type Targets

Progress Toward National Objective Targets

National Objective Target Actual

NSP Only - LH - 25% Set-Aside $7,039,823.25 $12,083,814.73

Overall Progress Narrative:

April 27, 2016 --During this quarter, $86,797.57 was expended in NSP1 grant funds. This accounts for total
expenditures to date of over $32.9 million (which includes $27.7 million of grant funds and $5.2 million in program
income funds). This represents total expenditures (both grant and Pl funds) of over 117 percent (%) of the initial
NSP1 grant of the $28 million grant.

We are in the process of final monitoring for most projects and working on closing them out. To date, we have
successfully closed eleven NSP1 projects. They are: Bellingham, Everett, Federal Way, Kelso, Kennewick, Kent,
Kitsap County, Lacey, Pierce County, Toppenish and Walla Walla. We expect to close out three more completed
projects in the next quarter (Aberdeen, Pasco and Yakima).

In summary, Washington State’s NSP1 program is in the phase where most local jurisdictions have completed their
NSP projects. To date, over 450 properties have been recovered, put into productive use and met one of HUD'’s
national objectives. A few of the jurisdictions are still working on rehabilitation/redevelopment of the properties and
will try to get homeowners or renters in them soon. And a couple of jurisdictions have earned program income that
they are working on expending so that they can then expend their NSP1 grant funds.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
8001, Aberdeen NSP $48,442.14 $777,918.00 $777,918.00
8003, Clark Co NSP $0.00 $1,577,664.00 $1,577,664.00
8004, Everett NSP $0.00 $545,502.85 $545,502.85
8005, Federal Way NSP $0.00 $344,657.00 $344,657.00
8006, Hoquiam NSP $0.00 $701,198.00 $446,546.01
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8007, Kelso NSP

8008, Kent NSP

8009, King Co NSP

8010, Kitsap Co NSP

8011, Lacey NSP

8012, Lakewood NSP

8012 (Non RLF), Lakewood NSP
8013, Moses Lake NSP

8014, Pasco NSP

8015, Pierce Co NSP

8015 (Non RLF), Pierce Co NSP
8016, Seattle NSP

8017, Snohomish Co NSP
8019, Spokane NSP

8020, Spokane Co NSP

8021, Sunnyside NSP

8022, Tacoma NSP

8023, Toppenish NSP

8024, Vancouver NSP

8025, Walla Walla NSP

8026, Wapato NSP

8027, Yakima NSP

8028, Yelm NSP

8029, CTED Project Admin
8030, Bellingham NSP

8031, Kennewick NSP

8099, NSP1 Unobligated Funds

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$22,857.71
$0.00
$29,124.83
$0.00
$0.00
$0.00

$454,537.38
$475,264.00
$3,972,014.00
$1,509,165.06
$356,065.00
$383,964.51
$597,943.00
$0.00
$637,449.81
$5,160,063.85
$196,731.63
$905,853.00
$2,410,628.00
$1,353,405.00
$689,625.00
$0.00
$7,000,000.00
$252,351.00
$826,969.00
$306,974.00
$0.00
$650,614.00
$640,505.00
$1,423,335.75
$342,879.38
$477,913.22
$111,512.00

$454,537.38
$475,264.00
$2,385,719.50
$935,291.00
$356,065.00
$192,930.00
$593,436.87
$0.00
$384,654.79
$4,458,123.00
$196,731.63
$905,853.00
$2,410,628.00
$1,353,405.00
$689,625.00
$0.00
$3,337,189.92
$252,351.00
$826,969.00
$306,974.00
$0.00
$650,614.00
$638,667.53
$1,390,474.47
$342,879.38
$477,913.22
$0.00
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Activities

Project #/ Title: 8001/ Aberdeen NSP

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
8001

Projected Start Date:
02/18/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Aberdeen

Match Contributed

Activity Description:

03-8001 Aberdeen
Aberdeen NSP Type B

Activity Status:

Under Way

Project Title:

Aberdeen NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Aberdeen

Jan 1 thru Mar 31, 2016 To Date
N/A $219,780.00
$0.00 $219,780.00
$0.00 $219,780.00
$28,754.93 $219,780.00
$28,754.93 $219,780.00
$0.00 $0.00

$0.00 $0.00
$28,754.93 $219,780.00
$28,754.93 $219,780.00
$0.00 $0.00

Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Aberdeen needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity. It will use $161,000 of NSP funds to
purchase, rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Each foreclosed upon
home or residential property must be purchased at a discount of at least one percent (1%) from the current market appraised

value of the home or property.

Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

.
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This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity

in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570

For more info:
NSP Contact: Lisa Scott, Community Development Director,
Address: City of Aberdeen, 200 East Market

.202: Eligible Rehabilitation and Preservation Activities.

Phone: (360) 537-3238 Email: Iscott@aberdeeninfo.com

Location Description:

Anywhere within ZIP code area No. 98520
Activity Progress Narrative:

In process of being closed.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
2/2

22

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 11 0/0 2/2 50.00

0 0/0 0/0 1/1 0.00

0 1/1 0/0 1/1 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
8001

Projected Start Date:
02/18/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Aberdeen

Match Contributed

Activity Description:

06-8001 Aberdeen
Aberdeen NSP Type E

Activity Status:

Under Way

Project Title:

Aberdeen NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Aberdeen

Jan 1 thru Mar 31, 2016 To Date
N/A $305,165.66
$43,179.66 $305,165.66
$43,179.66 $305,165.66
$48,411.32 $305,165.66
$48,411.32 $305,165.66
$0.00 $0.00

$0.00 $0.00
$48,411.32 $305,165.66
$48,411.32 $305,165.66
$0.00 $0.00

Funds were moved here from activity Type E*. Some of the houses purchased will not meet the requirements for low income
families and so they needed to be paid for out of this category. The amount of funds moved was $233,138.

Location Description:

Activity Progress Narrative:

In process of being closed.

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total
0 4/4
8
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This Report Period Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 4/4
# of Singlefamily Units 0 4/4
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 1/0 4/4 25.00
# Owner Households 0 0 0 0/0 1/0 22 50.00
# Renter Households 0 0 0 0/0 0/0 2/2 0.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 07-8001 Aberdeen

Activity Title: Aberdeen NSP Type E*

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8001 Aberdeen NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold ) 01/29/2016

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Aberdeen

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $252,972.34

Total Budget ($43,179.66) $252,972.34

Total Obligated ($43,179.66) $252,972.34

Total Funds Drawdown ($28,724.11) $252,972.34
Program Funds Drawdown ($28,724.11) $252,972.34
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($28,724.11) $252,972.34

City of Aberdeen ($28,724.11) $252,972.34
Match Contributed $0.00 $0.00

Activity Description:

Funds were moved from here to activity Type E. Some of the houses purchased will not meet the requirements for low income
families and so they needed to be paid for out of that category. The amount of funds moved was $233,138.

Aberdeen LISC score is 26.8 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Aberdeen as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Aberdeen needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Aberdeen will enter into agreements with NeighborWorks and Habitat for Humanity. It will use $239,202 of NSP funds to
purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area
median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current

market appraised value of the property.

Aberdeen will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
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NSP Contact:
Address:
Phone:

City of Aberdeen, 200 East Market
(360) 537-3238

Location Description:

Anywhere within ZIP code area No. 98520

Activity Progress Narrative:

In process of being closed.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 1 0
# Owner Households 1 0
# Renter Households 0 0
Activity Locations
Address City

Address Support Information
Address:
Property Status:

Completed

Description of Affordability Strategy:

Recapture

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LH - 25% Set-Aside

Description of End Use:

Lisa Scott, Community Development Director,

Projected Disposition Date:
07/31/2012
Date National Objective is met:

07/31/2012

Email: Iscott@aberdeeninfo.com

Cumulative Actual Total / Expected
Total
5/4

5/4

Cumulative Actual Total / Expected

Total Low Mod Total

1 5/3 0/0 5/5

1 1/0 0/0 11

0 4/3 0/0 4/4
County State Zip

606 E. Randall St., Aberdeen, Washington 98520
Affordability Start Date:
07/31/2012

07/31/2042

07/31/2012
Deadline Date:

07/31/2012

Low/Mod
100.00

100.00
100.00

Status / Accept

Affordability End Date:

Actual Disposition Date:

Habitat for humanity house built and sold to low income household. NSP bought original parcel for back property taxes, sold it to HFH for $5,000 and
then it was divided into 2 parcels. One at 400 N. E Str. and 606 E. Randall St.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 8003/ Clark Co NSP

Grantee Activity Number: 01-8003 Clark County

Activity Title: Clark Co NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Clark County

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $15,938.18

Total Budget $0.00 $15,938.18

Total Obligated $0.00 $15,938.18

Total Funds Drawdown $0.00 $15,938.18
Program Funds Drawdown $0.00 $15,938.18
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $15,938.18

Clark County $0.00 $15,938.18
Match Contributed $0.00 $0.00

Activity Description:

Clark County LISC score is 33.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Clark County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Clark County will enter into an agreement with Columbia Non-Profit Housing. They will use NSP funds to underwrite deferred
loans that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase
property on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years.
Loan payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the
property for at least fifteen years, then the full amount of the loan
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will be forgiven. If the property changes owners during the term of the loan, then the full amount becomes due and payable.

Clark County will treat recovered loans as program income in accordance with the rules and regulations of the CDBG
program. This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in

accordance with 24 CFR 570.201(n): Homeownership Assistance.

For more info:
NSP Contact: Pete Monroe, County CDBG Manager,
Address: Clark County, PO Box 5000
Phone: (360) 397-2130 Email:

Location Description:

Anywhere within Clark County.

Activity Progress Narrative:

Project is complete, monitored and ready to be closed out.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

pete.munroe@clark.wa.gov

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/8 0/8 0
0/0 0/8 0/8 0

Amount
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Grantee Activity Number: 04-8003 Clark County

Activity Title: Clark Co NSP - Type B*

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Clark County

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $477,660.53

Total Budget $0.00 $477,660.53

Total Obligated $0.00 $477,660.53

Total Funds Drawdown $0.00 $477,660.53
Program Funds Drawdown $0.00 $477,660.53
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $477,660.53

Clark County $0.00 $477,660.53
Match Contributed $0.00 $0.00

Activity Description:

Clark County LISC score is 33.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Clark County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Clark County will enter into agreements with the non-profit agencies -- SHARE and Inland Empire Residential Resources.
They will use $780,000 of NSP funds to purchase, rehabilitate and then rent foreclosed homes to households who earn less
than fifty percent of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%)
from the current market appraised value of the property.

Clark County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Pete Monroe, County CDBG Manager,

Address: Clark County, PO Box 5000

Phone: (360) 397-2130 Email: pete.munroe@clark.wa.gov
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Location Description:

Anywhere within Clark County.

Activity Progress Narrative:

Project is complete, monitored and ready to be closed out.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
217

Mod Total Low/Mod
0/0 217 100.00
Amount
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Grantee Activity Number: 06-8003 Clark County

Activity Title: Clark Co NSP - Type E

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

8003 Clark Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI Clark County

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $1,009,036.58

Total Budget $0.00 $1,009,036.58

Total Obligated $0.00 $1,009,036.58

Total Funds Drawdown $0.00 $1,009,036.58
Program Funds Drawdown $0.00 $1,009,036.58
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,009,036.58

Clark County $0.00 $1,009,036.58
Match Contributed $0.00 $0.00

Activity Description:

Clark County LISC score is 33.6, which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Clark County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Clark County needing emergency financial assistance to help mitigate the impacts caused by the foreclosure crisis.

Clark County entered into an agreement with the Vancouver Housing Authority. They will combine approximately $565,781
from Clark County with $362,629 from the City of Vancouver to create a total of approximately 4927,410 of NSP funds that they
will use to recover a foreclosed subdivision. They will finish the development of the subdivision and then sell and/or rent the
units to income-eligible buyers and tenants. The foreclosed subdivison will be purchased at a discount of at least one percent
from the current market appraised value of the property.

Clark county will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24 CFR 254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply witht he minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.41.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). lItis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitationa nd Preservation Activities.

For more information:

NSP Contact: Pete Monroe, Clark County CDBG Manager
Address: Clark County, P.O. Box 5000, Vancouver, WA
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Phone: 360.397.2130

Location Description:

Anywhere in Clark County

Activity Progress Narrative:

Project is complete, monitored and ready to be closed out.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period

Email: pete.munroe@clark.wa.gov

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/0 16/15 0.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: 8004 / Everett NSP
Grantee Activity Number: 04-8004 Everett
Activity Title: Everett NSP - Type B*
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed
Project Number: Project Title:
8004 Everett NSP
Projected Start Date: Projected End Date:
02/18/2009 03/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold ) 01/21/2016
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National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Everett

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $523,659.11

Total Budget $0.00 $523,659.11

Total Obligated $0.00 $523,659.11

Total Funds Drawdown $0.00 $523,659.11
Program Funds Drawdown $0.00 $523,659.11
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $523,659.11

City of Everett $0.00 $523,659.11
Match Contributed $0.00 $0.00

Activity Description:

Everett LISC score is 11.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Everett as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Everett
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Everett will enter into agreements with Everett Housing Authority. It will use $200,000 of NSP funds to purchase, rehabilitate
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the

property.

Everett will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: David Koenig, Planning Manager,

Address: City of Everett, 2930 Wetmore Avenue, Suite 8A
Phone: (425) 257-8736 Email: dkoenig@ci.everett.wa.us

Location Description:

Anywhere within the City of Everett's CDBG entitlement area.

Activity Progress Narrative:

Project is closed.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Properties 0 6/4

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 6/4
# of Singlefamily Units 0 6/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 6/4 0/0 6/6 100.00
# Owner Households 0 0 0 0/0 0/0 2/2 0.00
# Renter Households 0 0 0 4/4 0/0 4/4 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
8004

Projected Start Date:
02/18/2009

Benefit Type:
()

National Objective:

09-8004 Everett
Everett NSP Admin

Activity Status:

Completed

Project Title:

Everett NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:
01/21/2016

Responsible Organization:

N/A City of Everett
Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $21,843.74
Total Budget $0.00 $21,843.74
Total Obligated $0.00 $21,843.74
Total Funds Drawdown $0.00 $21,843.74
Program Funds Drawdown $0.00 $21,843.74
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $21,843.74
City of Everett $0.00 $21,843.74
Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
NA

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

8005

Projected Start Date:

02/18/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Federal Way

8005 / Federal Way NSP
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01-8005 Federal Way
Federal Way NSP - Type A

Activity Status:

Completed

Project Title:

Federal Way NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Federal Way

Jan 1 thru Mar 31, 2016 To Date
N/A $317,073.00
$0.00 $317,073.00
$0.00 $317,073.00
$0.00 $317,073.00
$0.00 $317,073.00
$0.00 $0.00

$0.00 $0.00

$0.00 $317,073.00
$0.00 $317,073.00
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Match Contributed $0.00 $0.00

Activity Description:

Federal Way LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Federal Way as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Federal Way needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Federal Way will enter into agreements with the Washington State Housing Finance Commission. It will use $456,182.00 of
NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed properties. The loans
may only be used to purchase property on which the loan recipient will reside. The loans will have a zero percent interest rate
and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the property. If the
homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If the property
changes owners during the term of the loan, then the full amount becomes due and payable.

Federal Way will treat recovered loans as program income in accordance with the rules and regulations of the CDBG
program. This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(n): Homeownership Assistance.

For more info:
NSP Contact: Kolya McCleave, Human Services / CDBG Coordinator,

Address: City of Federal Way, PO Box 9718
Phone: (253) 835-2653 Email:  kolya.mccleave@cityoffederalway.com

Location Description:
Anywhere within ZIP code areas No. 98003 and No. 98023.

Activity Progress Narrative:

Project is closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 8/19 11/19 72.73
# Owner Households 0 0 0 0/0 8/19 11/19 72.73

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 8006 / Hoquiam NSP

Grantee Activity Number: 05-8006 Hoquiam

Activity Title: Hoquiam NSP - Type D

Activitiy Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

NSP Only - LMMI City of Hoquiam

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $15,000.00

Total Budget $0.00 $15,000.00

Total Obligated $0.00 $15,000.00

Total Funds Drawdown $0.00 $14,398.50
Program Funds Drawdown $0.00 $14,398.50
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $14,398.50

City of Hoquiam $0.00 $14,398.50
Match Contributed $0.00 $0.00

Activity Description:

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will use $12,375 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in
accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities. It will limit the use of NSP funds to
just the activities involved to remove the unfit structures on the blighted property. It will not use its NSP funds to acquire the
blighted property. Hoquiam will document how each affected property meets the definition of blight as stipulated in RCW
35.80A.010, Condemnation of Blighted Property. Hoquiam will
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establish an ordinance, if it already does not have such an ordinance, which meets the requirements of RCW 35.80, Unfit
Dwellings, Buildings and Structures, Declaration of Purpose. It will remove the structures in accordance to the provisions of its

ordinance and state laws.

Hoquiam will recover the costs to remove the blight and treat the recovered funds as CDBG program income. This activity is a
Type D NSP Eligible Use (Removal of Blight). It is also an eligible CDBG activity in accordance with 24 CFR 570.201(d):

Clearance of Blighted Structures.

For more info:
NSP Contact: Brian Shay, City Administrator,
Address: City of Hoquiam, 609 8th Street

Phone: (360) 532-5700 x 243 Email:  bshay@cityofhoquiam.com

Location Description:
Anywhere within Zip Code No. 98550.

Activity Progress Narrative:

Project is complete and ready to start the closeout process.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/1

Amount
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Grantee Activity Number: 06-8006 Hoquiam

Activity Title: Hoquiam NSP - Type E

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Hoquiam

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $268,918.00

Total Budget $0.00 $268,918.00

Total Obligated $0.00 $268,918.00

Total Funds Drawdown $0.00 $267,147.51
Program Funds Drawdown $0.00 $267,147.51
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $267,147.51

City of Hoquiam $0.00 $267,147.51
Match Contributed $0.00 $0.00

Activity Description:

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will enter into agreements with NeighborWorks of Grays Harbor. It will use $161,610 of NSP funds to purchase,
redevelop and then either sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Brian Shay, City Administrator,

Address: City of Hoquiam, 609 8th Street

Phone: (360) 532-5700 x 243 Email: bshay@cityofhoquiam.com
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Location Description:

Anywhere within ZIP code area No. 98550

Activity Progress Narrative:

Project is complete and ready to start the closeout process.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/3 0/3 0

Amount
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Grantee Activity Number: 07-8006 Hoquiam

Activity Title: Hoquiam NSP - Type E*

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8006 Hoquiam NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Hoquiam

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $165,000.00

Total Budget $0.00 $165,000.00

Total Obligated $0.00 $165,000.00

Total Funds Drawdown $0.00 $165,000.00
Program Funds Drawdown $0.00 $165,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $165,000.00

City of Hoquiam $0.00 $165,000.00
Match Contributed $0.00 $0.00

Activity Description:

Hoquiam LISC score is 15.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Hoquiam as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Hoquiam
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Hoquiam will enter into agreements with NeighborWorks of Grays Harbor. It will use $242,416 of NSP funds to purchase,
redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

Hoquiam will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Brian Shay, City Administrator,

Address: City of Hoquiam, 609 8th Street

Phone: (360) 532-5700 x 243 Email: bshay@cityofhoquiam.com
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Location Description:

Anywhere within ZIP code area No. 98550

Activity Progress Narrative:

Project is complete and ready to start the closeout process.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod
0 6/3 0/0 6/3 100.00
Amount

Project #/ Title: 8007 / Kelso NSP

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

8007

Projected Start Date:

02/18/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

28

04-8007 Kelso
Kelso NSP - Type B*

Activity Status:

Completed

Project Title:

Kelso NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Kelso
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Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $232,643.40
Total Budget $0.00 $232,643.40
Total Obligated $0.00 $232,643.40
Total Funds Drawdown $0.00 $232,643.40
Program Funds Drawdown $0.00 $232,643.40

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $232,643.40
City of Kelso $0.00 $232,643.40

Match Contributed $0.00 $0.00

Activity Description:

Kelso LISC score is 15.2 and the Longview LISC score is 15.5 which puts both of these communities within the upper quartile
of communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions
facing a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance
to help mitigate the impacts caused by foreclosure crisis.

Kelso will enter into agreements with the Longview Housing Authority. The Longview Housing Authority will recover foreclosed
properties within the city limits of both Kelso and Longview. It will use $132,558 of NSP funds to purchase, rehabilitate and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Michael Kerins, AICP, Director of Community Development,

Address: City of Kelso, WA, 203 S. Pacific Ave., #208
Phone: (360) 423-9922 Email: mkerins@kelso.gov

Location Description:
Anywhere within ZIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

Project Closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/2
# of Singlefamily Units 0 2/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
2/2 0/0 2/2 100.00
2/2 0/0 2/2 100.00

Amount
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Grantee Activity Number: 05-8007 Kelso

Activity Title: Kelso NSP - Type D

Activitiy Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

NSP Only - LMMI City of Kelso

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $77,499.72

Total Budget $0.00 $77,499.72

Total Obligated $0.00 $77,499.72

Total Funds Drawdown $0.00 $77,499.72
Program Funds Drawdown $0.00 $77,499.72
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $77,499.72

City of Kelso $0.00 $77,499.72
Match Contributed $0.00 $0.00

Activity Description:

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of
communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing
a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help
mitigate the impacts caused by foreclosure crisis.

Kelso will use $102,639 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in
accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities. It will limit the use of NSP funds to
just the activities involved to remove the unfit structures on the blighted property. It will not use its NSP funds to acquire the
blighted property. Kelso will document how each affected property meets the definition of blight as stipulated in RCW
35.80A.010, Condemnation of Blighted Property. Kelso will establish an ordinance, if it already does not have such an
ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose. It
will remove the structures in accordance to the provisions of its ordinance and state laws.

Kelso will recover the costs to remove the blight and treat the recovered funds as CDBG program income. This activity is a
Type D NSP Eligible Use (Removal of Blight). Itis also an eligible CDBG activity in accordance with 24 CFR 570.201(d):
Clearance of Blighted Structures.

For more info:

NSP Contact: Michael Kerins, AICP, Director of Community Development,
Address: City of Kelso, WA, 203 S. Pacific Ave., #208

Phone: (360) 423-9922 Email: mkerins@kelso.gov
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Location Description:
Anywhere within ZIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

Project closed

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

Amount
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Grantee Activity Number: 06-8007 Kelso

Activity Title: Kelso NSP - Type E

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8007 Kelso NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Kelso

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $118,671.26

Total Budget $0.00 $118,671.26

Total Obligated $0.00 $118,671.26

Total Funds Drawdown $0.00 $118,671.26
Program Funds Drawdown $0.00 $118,671.26
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $118,671.26

City of Kelso $0.00 $118,671.26
Match Contributed $0.00 $0.00

Activity Description:

Kelso LISC score is 15.2 and Longview's LISC score is 15.5 which puts both of these communities within the upper quartile of
communities with the greatest foreclosure risk. The State of Washington designated Kelso and Longview as jurisdictions facing
a significant rise in the rate of home foreclosures. It finds Kelso and Longview needing emergency financial assistance to help
mitigate the impacts caused by foreclosure crisis.

Kelso will enter into agreements with the Longview Housing Authority. The Longview Housing Authority will recover foreclosed

properties within the city limits of both Kelso and Longview. It will use $132,558 of NSP funds to purchase, rehabilitate and sell
or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount of at

least one percent (1%) from the current market appraised value of the property.

Kelso will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Michael Kerins, AICP, Director of Community Development,
Address: City of Kelso, WA, 203 S. Pacific Ave., #208
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Phone: (360) 423-9922 Email: mkerins@kelso.gov
Location Description:

Anywhere within AIP code areas No. 98626 and No. 98632

Activity Progress Narrative:

Project closed

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 0/0 0/0 2/1 0.00

0 0/0 0/0 1/0 0.00

0 0/0 0/0 11 0.00
Amount

Project #/ Title: 8008 / Kent NSP

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

8008

Projected Start Date:

02/18/2009
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06-8008 Kent
Kent NSP - Type E

Activity Status:
Completed

Project Title:

Kent NSP

Projected End Date:
03/19/2013

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Kent

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $281,257.07

Total Budget $0.00 $281,257.07

Total Obligated $0.00 $281,257.07

Total Funds Drawdown $0.00 $281,257.07
Program Funds Drawdown $0.00 $281,257.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $281,257.07

City of Kent $0.00 $281,257.07
Match Contributed $0.00 $0.00

Activity Description:

The city of Kent's NSP project is finished. Kent partnered with Habitat for Humanity to implement their program. Habitat is a
developer. Any revenues earned will not be considered Program Income and will not have to follow Pl rules.

Habitat purchased, rehabilitated and sold 3 houses. Two of these houses were funded under this Type E 06-8008 NSP Activity
Category. They were purchased by families that are moderate income families.

The addresses of these two houses are: 27717 126th Ave. SE, Kent and 22932 126th Place SE, Kent.

Location Description:

Activity Progress Narrative:

Project closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 2/2
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/2
# of Singlefamily Units 0 2/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 2/2 2/2 100.00
0/0 2/2 2/2 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
8008

Projected Start Date:
02/18/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

07-8008 Kent
Kent NSP - Type E*

Activity Status:

Completed

Project Title:

Kent NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Kent

Match Contributed

Activity Description:

City of Kent

Jan 1 thru Mar 31, 2016 To Date
N/A $170,243.93
$0.00 $170,243.93
$0.00 $170,243.93
$0.00 $170,243.93
$0.00 $170,243.93
$0.00 $0.00

$0.00 $0.00

$0.00 $170,243.93
$0.00 $170,243.93
$0.00 $0.00

The city of Kent partnered with Habitat to implement their NSP program. Habitat is a developer and so any revenues earned

are not considered Program Income.

Habitat purchased, rehabilitated 1 house under this NSP Type E (07-8008) Category. It wsa then sold to a low income eligible

family.

The address of the house is:11947 SE 254th St., Kent.

Location Description:

Anywhere within the city limits of Kent.

Activity Progress Narrative:

Project Closed.

Accomplishments Performance Measures
This Report Period
Total
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Total
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# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

11

Cumulative Actual Total / Expected
Total
11

11

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 1/1 0/0 1/1 100.00
# Owner Households 0 0 0 11 0/0 11 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: 8009 / King Co NSP
Grantee Activity Number: 03-8009 King County
Activity Title: King Co NSP - Type B
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way
Project Number: Project Title:
8009 King Co NSP
Projected Start Date: Projected End Date:
02/18/2009 03/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
NSP Only - LMMI King County
Program Income Account:
King County Program Income
Overall Jan 1 thru Mar 31, 2016 To Date
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Total Projected Budget from All Sources N/A $2,486,787.00

Total Budget $0.00 $2,486,787.00
Total Obligated $0.00 $2,486,787.00
Total Funds Drawdown $422,980.46 $1,942,589.46
Program Funds Drawdown $0.00 $1,519,609.00
Program Income Drawdown $422,980.46 $422,980.46
Program Income Received ($126,257.41) $794,416.59
Total Funds Expended $422,980.46 $1,942,589.46
King County $422,980.46 $1,942,589.46
Match Contributed $0.00 $0.00

Activity Description:

King County LISC score is 48.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated King County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
King County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

King County will enter into agreements with local non-profit agencies. It will use $1,519,609 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

King County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Cheryl Markham, Community Development Manager,

Address: King County, 701 5th Avenue, Suite 3210
Phone: (206) 263-9067 Email: cheryl.markham@kingcounty.gov

Location Description:

Anywhere within the King County CDBG entitlement areas and anywhere within the city limits of Auburn and Renton.

Activity Progress Narrative:

Project ready to start closeout process.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 3/7 37 100.00
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Activity Locations
Address

Address Support Information

County State

Address: 3858 "D" Place SE, Auburn, Washington 98002

Property Status:
Completed
Description of Affordability Strategy:

Rental

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

Rental of 4-plex to income eligible households.

Affordability Start Date:
12/31/2010

Projected Disposition Date:
12/31/2010
Date National Objective is met:

12/31/2010

Address: 18833 262nd Street, Covington, Washington 98042

Property Status:
Completed
Description of Affordability Strategy:

Recapture

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

Resale to income eligible family.

Affordability Start Date:
12/30/2010

Projected Disposition Date:
12/30/2010
Date National Objective is met:

12/30/2010

Address: 26202 195th PI., Covington, Washington 98042

Property Status:
Completed
Description of Affordability Strategy:

Recapture

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

Resale to income eligible household

Affordability Start Date:
05/24/2013

Projected Disposition Date:
05/24/2013

Date National Objective is met:
05/24/2013

40

Zip Status / Accept

Affordability End Date:
12/31/2060

Actual Disposition Date:
12/31/2010
Deadline Date:

12/31/2010

Affordability End Date:
12/30/2060

Actual Disposition Date:
12/30/2010
Deadline Date:

12/30/2010

Affordability End Date:
05/24/2043

Actual Disposition Date:
05/24/2013

Deadline Date:
05/24/2013
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Address: 21229 SE 268th PI, Maple Valley, Washington 98038
Property Status: Affordability Start Date:
Completed 11/23/2011

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
Rehabilitation/reconstruction of residential 11/23/2011

National Objective for End Use:
NSP Only - LMMI 11/23/2011

Description of End Use:

Resale to income eligible household.

Address: 26755 234th Ave SE, Maple Valley, Washington 98038
Property Status: Affordability Start Date:
Completed 09/21/2012

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
Rehabilitation/reconstruction of residential 09/21/2012

National Objective for End Use:
NSP Only - LMMI 09/21/2012

Description of End Use:

Resale to income eligible household.

Address: 16811 122nd Ave. SE, Renton, Washington 98058

Property Status: Affordability Start Date:
Completed 02/23/2012

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:

Rehabilitation/reconstruction of residential 02/23/2012
National Objective for End Use:
NSP Only - LMMI 02/23/2012

Description of End Use:

Resale to income eligible household

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Date National Objective is met:

Date National Objective is met:

Date National Objective is met:

Affordability End Date:
11/23/2042

Actual Disposition Date:
11/23/2011

Deadline Date:
11/23/2011

Affordability End Date:
09/21/2042

Actual Disposition Date:
09/21/2012
Deadline Date:

09/21/2012

Affordability End Date:
02/23/2042

Actual Disposition Date:
02/23/2012
Deadline Date:

02/23/2012

.
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 04-8009 King County

Activity Title: King Co NSP - Type B*

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8009 King Co NSP

Projected Start Date: Projected End Date:
02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside King County

Program Income Account:
King County Program Income

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $1,361,975.00
Total Budget $0.00 $1,361,975.00
Total Obligated $0.00 $1,361,975.00
Total Funds Drawdown $414,727.94 $1,236,917.94

Program Funds Drawdown $0.00 $822,190.00

Program Income Drawdown $414,727.94 $414,727.94
Program Income Received $4,977.03 $436,087.03
Total Funds Expended $414,727.94 $1,236,917.94

King County $414,727.94 $1,236,917.94

Match Contributed $0.00 $0.00

Activity Description:

King County LISC score is 48.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated King County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
King County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

King County will enter into agreements with local non-profit agencies. It will use $651,261 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

King County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Cheryl Markham, Community Development Manager,

Address: King County, 701 5th Avenue, Suite 3210

Phone: (206) 263-9067 Email: cheryl.markham@kingcounty.gov
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Location Description:

Anywhere within King County CDBG entitlement areas and anywhere within the city limits of Auburn and Renton.

Activity Progress Narrative:

Project ready to start closeout process.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 3/4 0/0 3/4 100.00
Activity Locations
Address City County State Zip Status / Accept

Address Support Information

Address: 28656 51st PI S., Auburn, Washington 98001

Property Status: Affordability Start Date:
Completed 08/24/2012

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
08/24/2012

National Objective for End Use: Date National Objective is met:

NSP Only - LH - 25% Set-Aside 08/24/2012

Description of End Use:

Resale to income eligible family.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Affordability End Date:
08/24/2042

Actual Disposition Date:
08/24/2012
Deadline Date:

08/24/2012

Amount

44

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Project #/ Title: 8010/ Kitsap Co NSP

Grantee Activity Number: 03-8010 Kitsap County

Activity Title: Kitsap Co NSP - Type B

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8010 Kitsap Co NSP

Projected Start Date: Projected End Date:
02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:
NSP Only - LMMI Kitsap County

Program Income Account:
Kitsap County Program Income

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $1,195,428.19
Total Budget $0.00 $1,195,428.19
Total Obligated $0.00 $1,195,428.19
Total Funds Drawdown $0.00 $1,195,428.19

Program Funds Drawdown $0.00 $677,475.91

Program Income Drawdown $0.00 $517,952.28
Program Income Received $0.00 $406,028.74
Total Funds Expended $0.00 $1,195,428.19

Kitsap County $0.00 $1,195,428.19

Match Contributed $0.00 $0.00

Activity Description:

Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Kitsap County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kitsap County will enter into agreements with local non-profit agencies. It will use $478,619 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.
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For more info:

NSP Contact: Bonnie Tufts, Community Development Manager,
Address: Kitsap County, 614 Division Street

Phone: (360) 337-4606 Email: btufts@co.kitsap.wa.us
Location Description:

Anywhere within Kitsap County, including the city of Bremerton.
Activity Progress Narrative:

Project closed.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
6/3

4/0
2/3

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
3/3 6/3 50.00
Amount

46

i
Il

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 04-8010 Kitsap County

Activity Title: Kitsap Co NSP - Type B*

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8010 Kitsap Co NSP

Projected Start Date: Projected End Date:
02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside Kitsap County

Program Income Account:
Kitsap County Program Income

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $266,968.87
Total Budget $0.00 $266,968.87
Total Obligated $0.00 $266,968.87
Total Funds Drawdown $0.00 $266,968.87

Program Funds Drawdown $0.00 $211,047.09

Program Income Drawdown $0.00 $55,921.78
Program Income Received $0.00 $167,845.32
Total Funds Expended $0.00 $266,968.87

Kitsap County $0.00 $266,968.87

Match Contributed $0.00 $0.00

Activity Description:

Kitsap County LISC score is 14.3 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Kitsap County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Kitsap County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Kitsap County will enter into agreements with local non-profit agencies. It will use $159,540 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

Kitsap County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Bonnie Tufts, Community Development Manager,
Address: Kitsap County, 614 Division Street

Phone: (360) 337-4606 Email: btufts@co.kitsap.wa.us
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Location Description:

Anywhere within Kitsap County's CDBG entitlement area and including the City of Bremerton's CDBG entitlement area.

Activity Progress Narrative:

Project closed.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/4

0/0
1/4

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod
0 1/4 0/0 1/4 100.00
Amount

Project #/ Title: 8011/ Lacey NSP

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

8011

Projected Start Date:

02/18/2009
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04-8011 Lacey
Lacey NSP -

Type B*

Activity Status:

Completed

Project Title:

Lacey NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Community Development Systems
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Benefit Type:
Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Lacey

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $356,065.00

Total Budget $0.00 $356,065.00

Total Obligated $0.00 $356,065.00

Total Funds Drawdown $0.00 $356,065.00
Program Funds Drawdown $0.00 $356,065.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $356,065.00

City of Lacey $0.00 $356,065.00
Match Contributed $0.00 $0.00

Activity Description:

Lacey LISC score is 12.6 and the LISC score in ZIP code area No. 98513, which is located mostly within the city of Olympia, is
13. Both of these areas have LISC scores that put them within the upper quartile of communities with the greatest foreclosure
risk. The State of Washington designated Lacey as a jurisdiction facing a significant rise in the rate of home foreclosures. It
finds Lacey and portions of Olympia as needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

Lacey will enter into agreements with Housing Authority of Thurston County. It will use $169,132 NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. They will purchase foreclosed properties in Lacey and in ZIP code area No. 98513. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Lacey will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Steve Kirkman, Community Development Director,

Address: City of Lacey, PO Box 3400
Phone: (360) 491-3214 Email: skirkman@ci.lacey.wa.us

Location Description:

Anywhere within ZIP code areas No. 98503 and No. 98513.

Activity Progress Narrative:

Project closed.
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Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
22

22

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 2/2 0/0 2/2 100.00

0 2/2 0/0 2/2 100.00
Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

8012

Projected Start Date:
02/18/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall

8012 / Lakewood NSP

05-8012 Lakewood
Lakewood NSP - Type D

Activity Status:

Under Way

Project Title:

Lakewood NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lakewood

Jan 1 thru Mar 31, 2016 To Date
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Disaster Recovery Grant Reporting System (DRGR)



Total Projected Budget from All Sources N/A $383,964.51

Total Budget $0.00 $383,964.51
Total Obligated $0.00 $383,964.51
Total Funds Drawdown $0.00 $212,686.56
Program Funds Drawdown $0.00 $192,930.00
Program Income Drawdown $0.00 $19,756.56
Program Income Received $0.00 $204,062.38
Total Funds Expended $0.00 $213,949.07
City of Lakewood $0.00 $213,949.07
Match Contributed $0.00 $0.00

Activity Description:

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Lakewood will use $297,726 of NSP funds to eliminate specific conditions of blight or deterioration as an area-wide benefit in
accordance 24 CFR 570. 208 (a)(1), Criteria for National Objectives, Area-Benefit Activities. It will limit the use of NSP funds to
just the activities involved to remove the unfit structures on the blighted property. It will not use its NSP funds to acquire the
blighted property. Lakewood will document how each affected property meets the definition of blight as stipulated in RCW
35.80A.010, Condemnation of Blighted Property. Lakewood will establish an ordinance, if it already does not have such an
ordinance, which meets the requirements of RCW 35.80, Unfit Dwellings, Buildings and Structures, Declaration of Purpose. It
will remove the structures in accordance to the provisions of its ordinance and state laws.

Lakewood will recover the costs to remove the blight and treat the recovered funds as CDBG program income. This activity is a
Type D NSP Eligible Use (Removal of Blight). Itis also an eligible CDBG activity in accordance with 24 CFR 570.201(d):
Clearance of Blighted Structures.

For more info:
NSP Contact: Alice Bush, City Clerk,

Address: City of Lakewood, 6000 Main Street SW
Phone: (253) 589-2489 Email: abush@cityoflakewood.us

Location Description:

Anywhere within the City of Lakewood's CDBG entitlement area.

Activity Progress Narrative:

Lakewood continues its abatement program funded with its revolving loan fund program.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 3/11
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

8012 (Non RLF)

Projected Start Date:
02/18/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Lakewood
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8012 (Non RLF) / Lakewood NSP

07-8012 Lakewood
Lakewood NSP - Type E*

Activity Status:

Under Way

Project Title:

Lakewood NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Lakewood

Jan 1 thru Mar 31, 2016 To Date
N/A $566,603.00
$0.00 $566,603.00
$0.00 $566,603.00
$0.00 $562,096.89
$0.00 $562,096.89
$0.00 $0.00

$0.00 $0.00

$0.00 $560,834.38
$0.00 $560,834.38
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Match Contributed $0.00 $0.00

Activity Description:

Lakewood LISC score is 13.4 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Lakewood as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Lakewood needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Lakewood will enter into agreements with Habitat for Humanity. It will use $59,546 of NSP funds to purchase, redevelop and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Lakewood will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Alice Bush, City Clerk,

Address: City of Lakewood, 6000 Main Street SW
Phone: (253) 589-2489 Email: abush@cityoflakewood.us

Location Description:

Anywhere within the City of Lakewood's CDBG entitlement area.

Activity Progress Narrative:

Reconstruction work on second home (14427 Washington) continues. To be sold in May, 2016.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/2 0/0 0/2 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 8014 / Pasco NSP

Grantee Activity Number: 01-8014 Pasco

Activity Title: Pasco NSP - Type A

Activitiy Category: Activity Status:
Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:
02/18/2003 03/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:
NSP Only - LMMI City of Pasco

Program Income Account:
Pasco Program Income

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $27,500.00
Total Budget $0.00 $27,500.00
Total Obligated $0.00 $27,500.00
Total Funds Drawdown $0.00 $27,500.00
Program Funds Drawdown $0.00 $27,500.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $27,500.00
City of Pasco $0.00 $27,500.00
Match Contributed $0.00 $0.00

Activity Description:

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pasco needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pasco will enter into agreements with local non-profit agencies selected through a request for qualifications. It will use
$19,141.00 of NSP funds to underwrite deferred loans that income eligible homebuyers will use to purchase foreclosed
properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero
percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the
property. If the homebuyer resides on the property for at least fifteen
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years, then the full amount of the loan will be forgiven. If the property changes owners during the term of the loan, then the full

amount becomes due and payable.

Pasco will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This
activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance

with 24 CFR 570.201(n): Homeownership Assistance.

For more info:

NSP Contact: Angie Pitman, Block Grant Administrator,

Address: City of Pasco, PO Box 293

Phone: (509) 545-3404 Email: pitmana@pasco-wa.gov

Location Description:

Anywhere within the City of Pasco's CDBG entitlement area.

Activity Progress Narrative:

Project in closeout process.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
Address City County

Address Support Information
Address: 1920 N. 17th Ave, Pasco, Washington 99301

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

0/0 2/3 2/3 100.00

0/0 2/3 2/3 100.00
State Zip Status / Accept

Property Status: Affordability Start Date: Affordability End Date:
Completed 01/29/2010 01/29/2040

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date:
Homeownership Assistance to low- and moderate- 01/29/2010 01/29/2010

National Objective for End Use: Date National Objective is met: Deadline Date:

NSP Only - LMMI 01/29/2010 01/29/2010

Description of End Use:

DPA assistance to income eligible household to purchase foreclosed house.
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Address: 5111 Brooklyn Lane, Pasco, Washington 99301

Property Status: Affordability Start Date:
Completed 12/17/2009

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
Homeownership Assistance to low- and moderate- 12/17/2009

National Objective for End Use:
NSP Only - LMMI 12/17/2009

Description of End Use:

DPA Assistance to income eligible household to purchase a foreclosed house.

Address: 6407 Gerhig Dr., Pasco, Washington 99301

Property Status: Affordability Start Date:
Completed 06/28/2010

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
Homeownership Assistance to low- and moderate- 06/28/2010

National Objective for End Use:
NSP Only - LMMI 06/28/2010

Description of End Use:

DPA Assistance to income eligible household to purchase foreclosed house.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Date National Objective is met:

Date National Objective is met:

Affordability End Date:
12/17/2039

Actual Disposition Date:
12/17/2009

Deadline Date:
12/17/2009

Affordability End Date:
06/28/2040

Actual Disposition Date:
06/28/2010
Deadline Date:

06/28/2010

Amount
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Grantee Activity Number: 03-8014 Pasco

Activity Title: Pasco NSP - Type B

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:
02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:
NSP Only - LMMI City of Pasco

Program Income Account:
Pasco Program Income

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $469,370.06
Total Budget $70,040.82 $469,370.06
Total Obligated $70,040.82 $469,370.06
Total Funds Drawdown $105,182.06 $469,370.06

Program Funds Drawdown $88,684.22 $244,154.27

Program Income Drawdown $16,497.84 $225,215.79
Program Income Received $0.00 $75,900.02
Total Funds Expended $105,182.06 $469,370.06

City of Pasco $105,182.06 $469,370.06

Match Contributed $0.00 $0.00

Activity Description:

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pasco needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pasco will enter into agreements with local non-profit agencies. It will use $120,000 of NSP funds to purchase, rehabilitate and
sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at a discount
of at least one percent (1%) from the current market appraised value of the property.

Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Angie Pitman, Block Grant Administrator,

Address: City of Pasco, PO Box 293

Phone: (509) 545-3404 Email: pitmana@pasco-wa.gov
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Location Description:

Anywhere within the City of Pasco's CDBG entitlement area.

Activity Progress Narrative:

In closeout process.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/2 0/2 0
Activity Locations
Address City County State Zip Status / Accept

Address Support Information

Address: 1803 W. Jay St., Pasco, Washington 99301

Property Status: Affordability Start Date: Affordability End Date:
Completed 06/17/2014

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date:
Rehabilitation/reconstruction of residential 06/17/2014 06/17/2014

National Objective for End Use: Date National Objective is met: Deadline Date:

NSP Only - LMMI 06/17/2014 06/17/2014

Description of End Use:

DPA to income eligible household to purchase foreclosed house.
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Address: 2103 N. 19th Dr, Pasco, Washington 99301

Property Status: Affordability Start Date:
Completed 05/21/2014

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
Rehabilitation/reconstruction of residential 05/21/2014

National Objective for End Use:
NSP Only - LH - 25% Set-Aside 05/21/2014

Description of End Use:

Resale to income eligible family.

Address: 4915 Valdez Lane, Pasco, Washington 99301

Property Status: Affordability Start Date:
Completed 04/10/2013

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
Rehabilitation/reconstruction of residential 04/10/2013

National Objective for End Use:
NSP Only - LMMI 04/10/2013

Description of End Use:

DPA to income eligible household on a foreclosed house.

Address: 5112 Polo Lane, Pasco, Washington 99301

Property Status: Affordability Start Date:
Completed 11/26/2013

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
Rehabilitation/reconstruction of residential 11/26/2013

National Objective for End Use:
NSP Only - LMMI 11/26/2013

Description of End Use:

DPA to income eligible household to purchase foreclosed house.
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Date National Objective is met:

Date National Objective is met:

Date National Objective is met:

Affordability End Date:
05/21/2044

Actual Disposition Date:
05/21/2014

Deadline Date:
05/21/2014

Affordability End Date:
04/10/2043

Actual Disposition Date:
04/10/2013
Deadline Date:

04/10/2013

Affordability End Date:
11/26/2043

Actual Disposition Date:
11/26/2013
Deadline Date:

11/26/2013

.
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Address: 5814 Ochoco Lane, Pasco, Washington 99301

Property Status:
Completed
Description of Affordability Strategy:

Recapture

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

DPA to income eligible family to purchase foreclosed house.

Address: 6703 Ruth, Pasco, Washington 99301

Property Status:
Completed
Description of Affordability Strategy:

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

DPA to income eligible family on a foreclosed house.

Affordability Start Date:
05/28/2014

Projected Disposition Date:
05/28/2014

Date National Objective is met:

05/28/2014

Affordability Start Date:
02/10/2011

Projected Disposition Date:

02/10/2011

Date National Objective is met:

02/10/2011

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Affordability End Date:
05/28/2044

Actual Disposition Date:
05/28/2014

Deadline Date:
05/28/2014

Affordability End Date:
02/10/2041

Actual Disposition Date:
02/10/2011
Deadline Date:

02/10/2011

Amount
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Grantee Activity Number: 04-8014 Pasco

Activity Title: Pasco NSP - Type B*

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8014 Pasco NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside

Program Income Account:
Pasco Program Income

City of Pasco

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $102,706.22
Total Budget ($105,182.06) $102,706.22
Total Obligated ($105,182.06) $102,706.22
Total Funds Drawdown ($105,182.06) $102,706.22
Program Funds Drawdown ($88,684.22) $100,388.99
Program Income Drawdown ($16,497.84) $2,317.23
Program Income Received $0.00 $176,895.00
Total Funds Expended ($105,182.06) $102,706.22
City of Pasco ($105,182.06) $102,706.22
Match Contributed $0.00 $0.00

Activity Description:

Pasco LISC score is 31.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Pasco as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Pasco needing
emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pasco will enter into agreements with local non-profit agencies. It will use $189,851 of NSP funds to purchase, rehabilitate and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Pasco will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Angie Pitman, Block Grant Administrator,

Address: City of Pasco, PO Box 293

Phone: (509) 545-3404 Email: pitmana@pasco-wa.gov
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Location Description:

Anywhere within the City of Pasco's CDBG entitlement area.

Activity Progress Narrative:

In closeout process.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/2 0/0 0/2 0
Activity Locations
Address City County State Zip Status / Accept

Address Support Information

Address: 1132 Margaret St., Pasco, Washington 99301

Property Status: Affordability Start Date: Affordability End Date:
Completed 09/28/2015 09/28/2045
Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date: Actual Disposition Date:
Rehabilitation/reconstruction of residential 09/28/2015 09/28/2015

National Objective for End Use: Date National Objective is met: Deadline Date:

NSP Only - LH - 25% Set-Aside 09/28/2015 09/28/2015

Description of End Use:

Resale to income eligible family
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Address: 1720 N. 14th Ave., Pasco, Washington 99301

Property Status:
Completed
Description of Affordability Strategy:

Recapture

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LH - 25% Set-Aside

Description of End Use:

Affordability Start Date:
02/27/2012

Projected Disposition Date:
02/27/2012

Date National Objective is met:

02/27/2012

DPA to income eligible household to purchase foreclosed house.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Affordability End Date:
02/27/2042

Actual Disposition Date:
02/27/2012

Deadline Date:
02/27/2012

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
8014

Projected Start Date:
02/18/2009

Benefit Type:

)

National Objective:

09-8014 Pasco
Pasco NSP Admin

Activity Status:

Under Way

Project Title:

Pasco NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

N/A City of Pasco

Program Income Account:
Pasco Program Income

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $37,873.53
Total Budget ($6,546.97) $37,873.53
Total Obligated ($6,546.97) $37,873.53
Total Funds Drawdown $0.00 $37,873.53
Program Funds Drawdown $0.00 $12,611.53
Program Income Drawdown $0.00 $25,262.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $37,873.53
City of Pasco $0.00 $37,873.53
Match Contributed $0.00 $0.00

Activity Description:

NSP Project Administration and Planning

Location Description:
TBD

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 8015/ Pierce Co NSP

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

8015

Projected Start Date:

02/18/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Pierce County
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03-8015 Pierce County
Pierce Co NSP - Type B

Activity Status:

Completed

Project Title:

Pierce Co NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Pierce County

Jan 1 thru Mar 31, 2016 To Date

N/A $3,850,873.44
$0.00 $3,850,873.44
$0.00 $3,850,873.44
$0.00 $3,850,873.44
$0.00 $3,304,588.00
$0.00 $546,285.44

$0.00 $559,516.63

$0.00 $3,850,873.44
$0.00 $3,850,873.44
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Match Contributed $0.00

Activity Description:

$0.00

Funds in this activity (Type B) were reduced by $85,261 and transferred to activity Type B*. This was done so that more funds

were available to fund households with incomes below 50% AMI.

Pierce County LISC score is 100 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Pierce County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Pierce County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pierce County will enter into agreements with local non-profit agencies. It will use $3,209,849 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Pierce County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Gary Aden, Housing Program Managetr,

Address: County of Pierce, 930 Tacoma Avenue South, Room 737
Phone: (253) 798-6266 Email: bschmid@co.pierce.wa.us

Location Description:

Anywhere within Pierce County's CDBG entitlement area outside of the city limits of Tacoma.

Activity Progress Narrative:

Project closed.

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0
Activity Locations
No Activity Locations found.
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Cumulative Actual Total / Expected
Total
23/18

23/18

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 6/18 23/18 26.09
0/0 6/18 23/18 26.09
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

67

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 04-8015 Pierce County

Activity Title: Pierce Co NSP - Type B*

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8015 Pierce Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Pierce County

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $1,309,190.41

Total Budget $0.00 $1,309,190.41

Total Obligated $0.00 $1,309,190.41

Total Funds Drawdown $0.00 $1,309,190.41
Program Funds Drawdown $0.00 $1,153,535.00
Program Income Drawdown $0.00 $155,655.41

Program Income Received $0.00 $142,424.22

Total Funds Expended $0.00 $1,309,190.41

Pierce County $0.00 $1,309,190.41
Match Contributed $0.00 $0.00

Activity Description:

Additional funds were needed in this activity (Type B*) and so funds from Type B were reduced by $85,261 and transferred
here. This was done so that more funds were available to fund households with incomes below 50% AMI.

Pierce County LISC score is 100 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Pierce County as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Pierce County needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Pierce County will enter into agreements with local non-profit agencies. It will use $1,248,274 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

Pierce County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.
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For more info:

NSP Contact: Gary Aden, Housing Program Managetr,

Address: County of Pierce, 930 Tacoma Avenue South, Room 737
Phone: (253) 798-6266 Email: bschmid@co.pierce.wa.us

Location Description:

Anywhere within Pierce County's CDBG entitlement area outside of the city limits of Tacoma.

Activity Progress Narrative:

Project closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 8/7
# of Singlefamily Units 0 8/7

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 8/7 0/0 8/7 100.00
# Owner Households 0 0 0 8/7 0/0 8/7 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 8016 / Seattle NSP

Grantee Activity Number: 03-8016 Seattle
Activity Title: Seattle NSP Type B - Low/Mod
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed
Project Number: Project Title:
8016 Seattle NSP
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Projected Start Date: Projected End Date:

02/18/2009 03/31/2009

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Seattle

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $660,000.00

Total Budget $0.00 $660,000.00

Total Obligated $0.00 $660,000.00

Total Funds Drawdown $0.00 $660,000.00
Program Funds Drawdown $0.00 $660,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $660,000.00

City of Seattle $0.00 $660,000.00
Match Contributed $0.00 $0.00

Activity Description:

Seattle LISC score is 9.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Seattle as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Seattle
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Seattle will enter into agreements with Homestead Community Land Trust. It will use $309,006 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Seattle will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Mark Ellerbrook, Homeownership Program Manager,
Address: City of Seattle, PO Box 94725

Phone: (206) 684-3340 Email: mark.ellerbrook@seattle.gov
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Location Description:
Anywhere within the City of Seattle's CDBG entitlement area.

Activity Progress Narrative:

Project is complete and needs to be closed.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
17/10 17/10 100.00
Amount
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Grantee Activity Number: 04-8016 Seattle

Activity Title: Seattle NSP - Type B*

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8016 Seattle NSP

Projected Start Date: Projected End Date:

02/18/2009 03/31/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Seattle

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $245,853.00

Total Budget $0.00 $245,853.00

Total Obligated $0.00 $245,853.00

Total Funds Drawdown $0.00 $245,853.00
Program Funds Drawdown $0.00 $245,853.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $245,853.00

City of Seattle $0.00 $245,853.00
Match Contributed $0.00 $0.00

Activity Description:

Seattle LISC score is 9.6 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Seattle as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Seattle
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Seattle will enter into agreements with Homestead Community Land Trust. It will use $126,214 of NSP funds to purchase,
rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised
value of the property.

Seattle will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Mark Ellerbrook, Homeownership Program Manager,
Address: City of Seattle, PO Box 94725

Phone: (206) 684-3340 Email: mark.ellerbrook@seattle.gov
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Location Description:

Anywhere within the City of Seattle's CDBG entitlement area.

Activity Progress Narrative:

Project is complete and needs to be closed.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod
0 3/3 0/0 3/3 100.00
Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

8017

Projected Start Date:

02/18/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI
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8017 / Snohomish Co NSP

03-8017 Snohomish County
Snohomish Co NSP - Type B

Activity Status:

Completed

Project Title:

Snohomish Co NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

Snohomish County
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Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $258,170.00
Total Budget $0.00 $258,170.00
Total Obligated $0.00 $258,170.00
Total Funds Drawdown $0.00 $258,170.00
Program Funds Drawdown $0.00 $258,170.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $258,170.00
Snohomish County $0.00 $258,170.00
Match Contributed $0.00 $0.00

Activity Description:

Snohomish County’s LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure
risk. The State of Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of home
foreclosures. It finds Snohomish County needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

Snohomish County will enter into agreements with local non-profit agencies. It will use $586,452 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a price that is less than one percent of the appraised value of the property. Snohomish County will assure the
continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254
for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use —
Purchase and Rehabilitate Foreclosed Homes. It also an eligible CDBG activity in accordance with 24 CFR 570.201(a):
Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Dean Weitenhagen, Supervisor of OHHCD,

Address: Snohomish County, 3000 Rockfeller Avenue

Phone: (425) 388-3267 Email: dean.weitenhagen@co.snohomish.wa.us

Location Description:

Anywhere within Snohomish County's CDBG entitlement area outside of the city limits of Everett.

Activity Progress Narrative:

Although the project is practically complete, one of the acquired rental properties is changing ownership and this is taking time.
Will not close the project until new ownership is complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 04-8017 Snohomish County

Activity Title: Snohomish Co NSP - Type B*

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8017 Snohomish Co NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Snohomish County

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $2,031,927.00

Total Budget $0.00 $2,031,927.00

Total Obligated $0.00 $2,031,927.00

Total Funds Drawdown $0.00 $2,031,927.00
Program Funds Drawdown $0.00 $2,031,927.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $2,031,927.00

Snohomish County $0.00 $2,031,927.00
Match Contributed $0.00 $0.00

Activity Description:

Snohomish County LISC score is 49.3 which puts it within the upper quartile of communities with the greatest foreclosure risk.
The State of Washington designated Snohomish County as a jurisdiction facing a significant rise in the rate of home
foreclosures. It finds Snohomish County needing emergency financial assistance to help mitigate the impacts caused by
foreclosure crisis.

Snohomish County will enter into agreements with local non-profit agencies. It will use its $1,205,783 in NSP funds to
purchase, rehabilitate and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area
median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current

market appraised value of the property.

Snohomish County will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252
for rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new
housing will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Dean Weitenhagen, Supervisor of OHHCD,

Address: Snohomish County, 3000 Rockfeller Avenue

Phone: (425) 388-3267 Email: dean.weitenhagen@co.snohomish.wa.us
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Location Description:

Anywhere within Snohomish County's CDBG entitlement area.

Activity Progress Narrative:

Although the project is practically complete, one of the acquired rental properties is changing ownership and this is taking time.

Will not close the project until new ownership is complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 57 0/0 57 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: 8019 / Spokane NSP
Grantee Activity Number: 04-8019 Spokane
Activity Title: Spokane NSP - Type B*
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed
Project Number: Project Title:
8019 Spokane NSP
Projected Start Date: Projected End Date:
02/18/2009 03/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside
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City of Spokane

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $600,000.00
Total Budget $0.00 $600,000.00
Total Obligated $0.00 $600,000.00
Total Funds Drawdown $0.00 $600,000.00
Program Funds Drawdown $0.00 $600,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $600,000.00
City of Spokane $0.00 $600,000.00
Match Contributed $0.00 $0.00

Activity Description:

Spokane LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Spokane
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Spokane will enter into agreements with local non-profit agencies. It will use $410,407 of NSP funds to purchase, rehabilitate
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the

property.

Spokane will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Paul Trautman, NSP Contact,

Address: City of Spokane, 808 W Spokane Falls Blvd, Suite 650
Phone: (509) 625-6325 Email: ptrautman@spokanecity.org

Location Description:

Anywhere within the City of Spokane's CDBG entitlement area.

Activity Progress Narrative:

Project is complete and ready to be monitored and closed out.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
8/4

Mod Total Low/Mod
0/0 8/4 100.00
Amount
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Grantee Activity Number: 06-8019 Spokane City

Activity Title: Spokane City NSP - Type E

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:

02/18/2009 03/13/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Spokane

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $595,261.00

Total Budget $0.00 $595,261.00

Total Obligated $0.00 $595,261.00

Total Funds Drawdown $0.00 $595,261.00
Program Funds Drawdown $0.00 $595,261.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $595,261.00

City of Spokane $0.00 $595,261.00
Match Contributed $0.00 $0.00

Activity Description:

City of Spokane’s LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.
The State of Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures.
It finds City of Spokane needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.
The City of Spokane will enter into agreements with local non-profit agencies. It will use 615510 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a price that is less than one percent of the appraised value of the property. The City of Spokane will assure the
continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254
for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use —
Purchase and Rehabilitate Foreclosed Homes. It also an eligible CDBG activity in accordance with 24 CFR 570.201(a):
Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact:  Paul Trautman, NSP Contact,

Address: City of Spokane, 808 W Spokane Falls Blvd, Suite 650

Phone: (509) 625-6325 Email: ptrautman@spokanecity.org

Location Description:

Anywhere within the city limits of Spokane.
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Activity Progress Narrative:

Project is complete and ready to be monitored and closed out.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 07-8019 Spokane City

Activity Title: Spokane NSP - Type E*

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8019 Spokane NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Spokane

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $100,250.00

Total Budget $0.00 $100,250.00

Total Obligated $0.00 $100,250.00

Total Funds Drawdown $0.00 $100,250.00
Program Funds Drawdown $0.00 $100,250.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $100,250.00

City of Spokane $0.00 $100,250.00
Match Contributed $0.00 $0.00

Activity Description:

City of Spokane’s LISC score is 23.1 which puts it within the upper quartile of communities with the greatest foreclosure risk.
The State of Washington designated City of Spokane as a jurisdiction facing a significant rise in the rate of home foreclosures.
It finds City of Spokane needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.
The City of Spokane will enter into agreements with local non-profit agencies. It will use 615510 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a price that is less than one percent of the appraised value of the property. The City of Spokane will assure the
continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental units and 24.CFR.254
for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will comply with the minimum
housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a Type B NSP Eligible Use —
Purchase and Rehabilitate Foreclosed Homes. It also an eligible CDBG activity in accordance with 24 CFR 570.201(a):
Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact:  Paul Trautman, NSP Contact,

Address: City of Spokane, 808 W Spokane Falls Blvd, Suite 650

Phone: (509) 625-6325 Email: ptrautman@spokanecity.org

Location Description:

Anywhere within the city limits of Spokane.
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Activity Progress Narrative:

Project is complete and ready to be monitored and closed out.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project # / Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

8020

Projected Start Date:
02/18/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

8020 / Spokane Co NSP
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07-8020 Spokane Co
Spokane Co - Type E*

Activity Status:

Completed

Project Title:

Spokane Co NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Spokane County

Jan 1 thru Mar 31, 2016 To Date
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Total Projected Budget from All Sources N/A $655,144.00

Total Budget $0.00 $655,144.00
Total Obligated $0.00 $655,144.00
Total Funds Drawdown $0.00 $655,144.00
Program Funds Drawdown $0.00 $655,144.00

Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $655,144.00
Spokane County $0.00 $655,144.00

Match Contributed $0.00 $0.00

Activity Description:

Spokane County LISC score is 14.7 which puts it within the upper quartile of communities with the greatest foreclosure risk.
The State of Washington designated Spokane Co as a jurisdiction facing a significant rise in the rate of home foreclosures. It
finds Spokane Co needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Spokane Co will enter into agreements with local non-profit agencies. It will use $436,763 of NSP funds to purchase,
rehabilitate and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be
purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Spokane Co will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Tim Crowley, NSP Contact,

Address: Spokane County, 312 West 8th, Floor 4
Phone: (509) 477-5722 Email: tcrowley@spokanecounty.org

Location Description:

Anywhere within Spokane County, including the City of Spokane.

Activity Progress Narrative:

Project is complete and ready to be monitored and closed out.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

84

iyl Community Development Systems
i Disaster Recovery Grant Reporting System (DRGR)



Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 8022 / Tacoma NSP

Grantee Activity Number:
Activity Title:

Activitiy Category:

Homeownership Assistance to low- and moderate-income

Project Number:
8022

Projected Start Date:
02/18/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Tacoma Program Income

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Tacoma

Match Contributed

Activity Description:
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01-8022 Tacoma
Tacoma NSP - Type A

Activity Status:

Under Way

Project Title:

Tacoma NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tacoma

Jan 1 thru Mar 31, 2016 To Date
N/A $895,958.01
$0.00 $895,958.01
$0.00 $895,958.01
$0.00 $895,958.01
$0.00 $560,595.48
$0.00 $335,362.53
$0.00 $173.41
$0.00 $895,958.01
$0.00 $895,958.01
$0.00 $0.00
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Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies selected through a request for qualifications. It will use
$154,174.00 of NSP funds to underwrite deferred loans that income-eligible homebuyers will use to purchase foreclosed
properties. The loans may only be used to purchase property on which the loan recipient will reside. The loans will have a zero
percent interest rate and a term of fifteen years. Loan payments will be deferred for as long as the homebuyer resides on the
property. If the homebuyer resides on the property for at least fifteen years, then the full amount of the loan will be forgiven. If
the property changes owners during the term of the loan, then the full amount becomes due and payable.

Tacoma will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program. This
activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(n): Homeownership Assistance.

For more info:
NSP Contact: Ric Teasley, Housing Divison Manager,

Address: City of Tacoma, 747 Market Street, Suite 1036
Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org

Location Description:

Anywhere within the City of Tacoma's CDBG entitlement area.

Activity Progress Narrative:

Project is complete and ready to be monitored and closed out.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 40/30 40/30 100.00
# Owner Households 0 0 0 0/0 40/30 40/30 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:
8022

Projected Start Date:
02/18/2009

Benefit Type:
Direct ( HouseHold )

National Objective:

03-8022 Tacoma
Tacoma NSP - Type B

Activity Status:

Under Way

Project Title:

Tacoma NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI City of Tacoma

Program Income Account:
Tacoma Program Income

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $4,600,000.00
Total Budget $0.00 $4,600,000.00
Total Obligated $0.00 $4,600,000.00
Total Funds Drawdown $0.00 $3,818,235.28
Program Funds Drawdown $0.00 $1,495,962.80
Program Income Drawdown $0.00 $2,322,272.48
Program Income Received $0.00 $2,699,746.86
Total Funds Expended $0.00 $3,818,235.28
City of Tacoma $0.00 $3,818,235.28
Match Contributed $0.00 $0.00

Activity Description:

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies. It will use $1,389,349 of NSP funds to purchase, rehabilitate
and sell or rent foreclosed homes to moderate and middle income households. Foreclosed homes will be purchased at
a discount of at least one percent (1%) from the current market appraised value of the property.

Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Ric Teasley, Housing Divison Manager,

Address: City of Tacoma, 747 Market Street, Suite 1036

Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org
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Location Description:

Anywhere within the City of Tacoma's CDBG entitlement area.

Activity Progress Narrative:

Project is complete and ready to be monitored and closed out.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
8/13 8/13 100.00
Amount
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Grantee Activity Number: 04-8022 Tacoma

Activity Title: Tacoma NSP - Type B*

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8022 Tacoma NSP

Projected Start Date: Projected End Date:
02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Tacoma

Program Income Account:
Tacoma Program Income

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $976,409.87
Total Budget $0.00 $976,409.87
Total Obligated $0.00 $976,409.87
Total Funds Drawdown $0.00 $976,409.87

Program Funds Drawdown $0.00 $911,184.85

Program Income Drawdown $0.00 $65,225.02
Program Income Received $0.00 $158,116.92
Total Funds Expended $0.00 $976,409.87

City of Tacoma $0.00 $976,409.87

Match Contributed $0.00 $0.00

Activity Description:

Tacoma LISC score is 65.7 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Tacoma as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Tacoma
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Tacoma will enter into agreements with local non-profit agencies. It will use $790,022 of NSP funds to purchase, rehabilitate
and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income.
Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the
property.

Tacoma will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity
in accordance with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Ric Teasley, Housing Divison Manager,

Address: City of Tacoma, 747 Market Street, Suite 1036

Phone: (253) 591-5238 Email: rteasley@cityoftacoma.org
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Location Description:

Anywhere within the City of Tacoma's CDBG entitlement area.

Activity Progress Narrative:

Project is complete and ready to be monitored and closed out.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
17/11

Mod Total Low/Mod
0/0 17/11 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

8022

Projected Start Date:
02/18/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

07-8022 Tacoma
Tacoma NSP - Type E*

Activity Status:

Under Way

Project Title:

Tacoma NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Tacoma

Program Income Account:
Tacoma Program Income

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $447,966.67
Total Budget $0.00 $447,966.67
Total Obligated $0.00 $447,966.67
Total Funds Drawdown $0.00 $447,966.67
Program Funds Drawdown $0.00 $337,177.39
Program Income Drawdown $0.00 $110,789.28
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $447,966.67
City of Tacoma $0.00 $447,966.67
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Project is complete and ready to be monitored and closed out.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

# of Households 0 0 0 4/5 0/0 4/5 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: 8023/ Toppenish NSP
Grantee Activity Number: 07-8023 Toppenish
Activity Title: Toppenish NSP - Type E*
Activitiy Category: Activity Status:
Construction of new housing Completed
Project Number: Project Title:
8023 Toppenish NSP
Projected Start Date: Projected End Date:
02/18/2009 03/19/2013
Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )
National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Toppenish
Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $247,415.25
Total Budget $0.00 $247,415.25
Total Obligated $0.00 $247,415.25
Total Funds Drawdown $0.00 $247,415.25

Program Funds Drawdown $0.00 $247,415.25

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $247,415.25
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City of Toppenish $0.00 $247,415.25
Match Contributed $0.00 $0.00

Activity Description:

Toppenish LISC score is 8.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State
of Washington designated Toppenish as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Toppenish needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Toppenish will enter into agreements with Habitat for Humanity and Catholic Charity Housing Services. It will use $59,934 of
NSP funds to purchase, redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent
of the area median income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current
market appraised value of the property.

Toppenish will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact:  William Murphy, City Manager,

Address: City of Toppenish, 21 West First Avenue
Phone: (509) 865-2080 Email: wmurphy@cityoftoppenish.us

Location Description:
Anywhere within ZIP Code No. 98948.

Activity Progress Narrative:

Project Closed.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 4/1 0/0 4/1 100.00
# Owner Households 0 0 0 4/1 0/0 4/1 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 8024 / Vancouver NSP

Grantee Activity Number: 01-8024 Vancouver

Activity Title: Vancouver NSP - Type A

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Vancouver

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $26,500.00

Total Budget $0.00 $26,500.00

Total Obligated $0.00 $26,500.00

Total Funds Drawdown $0.00 $26,500.00
Program Funds Drawdown $0.00 $26,500.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $26,500.00

City of Vancouver $0.00 $26,500.00
Match Contributed $0.00 $0.00

Activity Description:

Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Vancouver needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Vancouver will enter into an agreement with Columbia Non-Profit Housing. It will use NSP funds to underwrite deferred loans
that income-eligible homebuyers will use to purchase foreclosed properties. The loans may only be used to purchase property
on which the loan recipient will reside. The loans will have a zero percent interest rate and a term of fifteen years. Loan
payments will be deferred for as long as the homebuyer resides on the property. If the homebuyer resides on the property for
at least fifteen years, then the full amount of the loan will
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be forgiven. If the property changes owners during the term of the loan, then the full amount becomes due and payable.

Vancouver will treat recovered loans as program income in accordance with the rules and regulations of the CDBG program.
This activity is a Type A NSP Eligible Use (Establishing Financial Mechanisms). It is also an eligible CDBG activity in

accordance with 24 CFR 570.201(n): Homeownership Assistance.

For more info:
NSP Contact: Peggy Sheehan, Community Development Manager,
Address: City of Vancouver, PO Box 1995

Phone: (509) 877-2334

Location Description:

Anywhere within Clark County.

Activity Progress Narrative:

Project is complete, monitored and ready to close.

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Email: peggy.sheehan@ci.vancouver.wa.us

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/8 1/8 100.00
1/0 0/8 1/8 100.00

Amount
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Grantee Activity Number: 04-8024 Vancouver

Activity Title: Vancouver NSP - Type B*

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Vancouver

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $225,000.00

Total Budget $0.00 $225,000.00

Total Obligated $0.00 $225,000.00

Total Funds Drawdown $0.00 $225,000.00
Program Funds Drawdown $0.00 $225,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $225,000.00

City of Vancouver $0.00 $225,000.00
Match Contributed $0.00 $0.00

Activity Description:

Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Vancouver needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Vancouver will enter into an agreement with SHARE, a local non-profit agency. They will use the NSP funds to purchase a
foreclosed home. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current

market appraised value of the property. They will rehab the home and then rent it to tenants whose income is less than 50% of
median.

Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401. This activity is a
Type B NSP Eligible Use (Purchase and Rehabilitate Foreclosed Homes). It is also an eligible CDBG activity in accordance
with 24 CFR 570.201(a): Acquisition and 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Peggy Sheehan, Community Development Manager,

Address: City of Vancouver, PO Box 1995

Phone: (509) 877-2334 Email: peggy.sheehan@ci.vancouver.wa.us
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Location Description:

Anywhere within Clark County.

Activity Progress Narrative:

Project is complete, monitored and ready to close.

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/0

Amount
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Grantee Activity Number: 06-8024 Vancouver

Activity Title: Vancouver NSP - Type E

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

8024 Vancouver NSP

Projected Start Date: Projected End Date:

02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Vancouver

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $560,469.00

Total Budget $0.00 $560,469.00

Total Obligated $0.00 $560,469.00

Total Funds Drawdown $0.00 $560,469.00
Program Funds Drawdown $0.00 $560,469.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $560,469.00

City of Vancouver $0.00 $560,469.00
Match Contributed $0.00 $0.00

Activity Description:

Vancouver LISC score is 17.1 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Vancouver as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Vancouver needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Vancouver will enter into agreements with local non-profit agencies. It will use $385,621 of NSP funds to purchase, redevelop
and then either sell or rent homes to moderate and middle income households. Foreclosed homes will be purchased at a
discount of at least one percent (1%) from the current market appraised value of the property.

Vancouver will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Peggy Sheehan, Community Development Manager,

Address: City of Vancouver, PO Box 1995

Phone: (509) 877-2334 Email: peggy.sheehan@ci.vancouver.wa.us
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Location Description:

Anywhere within Clark County.

Activity Progress Narrative:

Project is complete, monitored and ready to close.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period
Low Mod
# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod
0 0/0 15/0 15/0 100.00
Amount

Project #/ Title: 8025 / Walla Walla NSP

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

8025

Projected Start Date:

02/18/2009

Benefit Type:
Direct ( Person)

National Objective:
NSP Only - LMMI
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06-8025 Walla Walla
Walla Walla NSP - Type E

Activity Status:

Completed

Project Title:

Walla Walla NSP

Projected End Date:

03/19/2013

Completed Activity Actual End Date:

Responsible Organization:
Walla Walla Housing Authority
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Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Walla Walla Housing Authority $0.00
Match Contributed $0.00

Activity Description:

$306,974.00
$306,974.00

$306,974.00
$306,974.00

$306,974.00
$0.00

$0.00
$306,974.00
$306,974.00

$0.00

Walla Walla LISC score is 10.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The
State of Washington designated Walla Walla as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds
Walla Walla needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Walla Walla will enter into agreements with Walla Walla Housing Authority. It will use $271,625 of NSP funds to purchase,
redevelop and then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median
income. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current market appraised

value of the property.

Walla Walla will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for
rental units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing
will comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in

accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:

NSP Contact: Kim Lyonnais, Director of Development Services,

Address: City of Walla Walla, PO Box 478

Phone: (509) 527-4522 Email: klyonnaise@ci.walla-walla.us

Location Description:

Anywhere located within the city limits of Walla Walla.

Activity Progress Narrative:

Project is closed.

Accomplishments Performance Measures
This Report Period

Total

# of Public Facilities 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

100

Cumulative Actual Total / Expected
Total
2/2

Cumulative Actual Total / Expected
Total
8/8

8/8
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

0/0

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Persons 0 0 0 77 1/1 8/8 100.00
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 8027 / Yakima NSP

Grantee Activity Number:

06-8027 Yakima

Activity Title: Yakima NSP - Type E
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8027 Yakima NSP
Projected Start Date: Projected End Date:
02/18/2009 03/19/2013

Benefit Type:
Direct ( HouseHold )

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI City of Yakima

Program Income Account:

Yakima Program Income

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $416,435.90

Total Budget $98,352.90 $416,435.90

Total Obligated $98,352.90 $416,435.90

Total Funds Drawdown $98,352.90 $416,435.90
Program Funds Drawdown $98,352.90 $416,435.90
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

101

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Total Funds Expended $0.00
City of Yakima $0.00

Match Contributed $0.00

Activity Description:

Location Description:

Within the city limits of Yakima

Activity Progress Narrative:

In closeout process.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County State

Address Support Information

Address: 1802 N. 4th Street, Yakima, Washington 98901

Property Status: Affordability Start Date:
Completed 04/27/2012

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
Rehabilitation/reconstruction of residential 04/27/2012

National Objective for End Use: Date National Objective is met:
NSP Only - LMMI 04/27/2012

Description of End Use:

Resale of house to LMMH household.
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$318,083.00
$318,083.00

$0.00

Zip Status / Accept

Affordability End Date:
04/27/2032

Actual Disposition Date:
04/27/2012
Deadline Date:

04/27/2012
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Address: 213 E. S Street, Yakima, Washington 98901

Property Status:
Completed
Description of Affordability Strategy:

Recapture

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

Resale to LMMH household.

Affordability Start Date:
10/20/2011

Projected Disposition Date:
10/20/2011

Date National Objective is met:

10/20/2011

Address: 215 E. S Street, Yakima, Washington 98901

Property Status:
Completed
Description of Affordability Strategy:

Recapture

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

Sale to income eligible household. <120%MHI

Affordability Start Date:
09/27/2011

Projected Disposition Date:

09/27/2011

Date National Objective is met:

09/27/2011

Address: 216 E. T Street, Yakima, Washington 98901

Property Status:
Completed
Description of Affordability Strategy:

Recapture

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

Sale of house to income eligible household. <120%MHI

Affordability Start Date:
12/23/2014

Projected Disposition Date:

12/23/2014

Date National Objective is met:

12/23/2014
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Affordability End Date:
10/20/2031

Actual Disposition Date:
10/20/2011

Deadline Date:
10/20/2011

Affordability End Date:
09/27/2031

Actual Disposition Date:
09/27/2011
Deadline Date:

09/27/2011

Affordability End Date:
12/23/2034

Actual Disposition Date:
12/23/2014
Deadline Date:

12/23/2014

.
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Address: 218 E. T Street, Yakima, Washington 98901

Property Status:
Completed
Description of Affordability Strategy:

Recapture

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

Resale to LMMH household.

Affordability Start Date:
01/10/2013

Projected Disposition Date:
01/10/2013

Date National Objective is met:

01/10/2013

Address: 220 E. T Street, Yakima, Washington 98901

Property Status:
Completed
Description of Affordability Strategy:

Recapture

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

Resale to LMMH household.

Affordability Start Date:
12/05/2014

Projected Disposition Date:

12/05/2014

Date National Objective is met:

12/05/2014

Address: 222 E. T Street, Yakima, Washington 98901

Property Status:
Completed
Description of Affordability Strategy:

Recapture

Activity Type for End Use:
Rehabilitation/reconstruction of residential
National Objective for End Use:

NSP Only - LMMI

Description of End Use:

Resale to LMMH household.

Affordability Start Date:
09/09/2014

Projected Disposition Date:

09/09/2014

Date National Objective is met:

09/09/2014
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Affordability End Date:
01/10/2033

Actual Disposition Date:
01/10/2013

Deadline Date:
01/10/2013

Affordability End Date:
12/05/2034

Actual Disposition Date:
12/05/2014
Deadline Date:

12/05/2014

Affordability End Date:
09/09/2034

Actual Disposition Date:
09/09/2014
Deadline Date:

09/09/2014

.
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Address: 305 E. S Street, Yakima, Washington 98901

Property Status: Affordability Start Date:
Completed 11/15/2011

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
Rehabilitation/reconstruction of residential 11/15/2011

National Objective for End Use:
NSP Only - LMMI 11/15/2011

Description of End Use:

Resale to LMMH household.

Address: 307 E. S Street, Yakima, Washington 98901

Property Status: Affordability Start Date:
Completed 08/02/2012

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
Rehabilitation/reconstruction of residential 08/02/2012

National Objective for End Use:
NSP Only - LMMI 08/02/2012

Description of End Use:

Resale to LMMH household.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Date National Objective is met:

Date National Objective is met:

Affordability End Date:
11/15/2031

Actual Disposition Date:
11/15/2011

Deadline Date:
11/15/2011

Affordability End Date:
08/02/2032

Actual Disposition Date:
08/02/2012
Deadline Date:

08/02/2012

Amount
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Grantee Activity Number: 07-8027 Yakima

Activity Title: Yakima NSP - Type E*

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

8027 Yakima NSP

Projected Start Date: Projected End Date:
02/18/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:
Direct ( HouseHold )

National Objective: Responsible Organization:
NSP Only - LH - 25% Set-Aside City of Yakima

Program Income Account:
Yakima Program Income

Overall Jan 1 thru Mar 31, 2016 To Date
Total Projected Budget from All Sources N/A $201,649.43
Total Budget ($98,352.90) $201,649.43
Total Obligated ($98,352.90) $201,649.43
Total Funds Drawdown ($75,495.19) $201,649.43
Program Funds Drawdown ($75,495.19) $201,649.43
Program Income Drawdown $0.00 $0.00
Program Income Received ($606.76) $0.00
Total Funds Expended $0.00 $277,751.38
City of Yakima $0.00 $277,751.38
Match Contributed $0.00 $0.00

Activity Description:

Yakima LISC score is 13.9 which puts it within the upper quartile of communities with the greatest foreclosure risk. The State of
Washington designated Yakima as a jurisdiction facing a significant rise in the rate of home foreclosures. It finds Yakima
needing emergency financial assistance to help mitigate the impacts caused by foreclosure crisis.

Yakima will enter into agreements with Habitat for Humanity. It will use $300,000 of NSP funds to purchase, redevelop and
then either sell or rent foreclosed homes to households who earn less than fifty percent of the area median income. Foreclosed
homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Yakima will assure the continued affordability of the property in accordance with the requirements of 24 CFR 92.252 for rental
units and 24.CFR.254 for owner-occupied units. Rehabilitation of existing housing and/or the provision of new housing will
comply with the minimum housing quality standards for Section 8 housing as defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more info:
NSP Contact: Archie Matthews, Community Development Manager

Address: City of Yakima, 129 North Second Street, Yakima, WA 98901
Phone: (509) 575-6113 Email: amatthew@ci.yakima.wa.us
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Location Description:

Anywhere within the City of Yakima's CDBG entitlement area.

Activity Progress Narrative:

In closeout process.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 2/2 0/0 2/2 100.00
Activity Locations
Address City County State Zip Status / Accept

Address Support Information

Address: 214 E. T. Street, Yakima, Washington 98901

Property Status: Affordability Start Date:
Completed 06/28/2013

Description of Affordability Strategy:

Recapture

Activity Type for End Use: Projected Disposition Date:
Rehabilitation/reconstruction of residential 06/28/2013

National Objective for End Use: Date National Objective is met:
NSP Only - LH - 25% Set-Aside 06/28/2013

Description of End Use:

Habitat for Humanity Sale to low income family. <50% MHI

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Affordability End Date:
06/28/2028

Actual Disposition Date:
06/28/2013

Deadline Date:
06/28/2013

Amount

Project #/ Title: 8028/ Yelm NSP
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Grantee Activity Number: 03-8028 Yelm
Activity Title: Yelm NSP - Type B

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

8028

Projected Start Date:

02/18/2009

Benefit Type:
Direct ( HouseHold )

National Objective:

Activity Status:

Completed

Project Title:

Yelm NSP

Projected End Date:

03/19/2014

Completed Activity Actual End Date:

Responsible Organization:

NSP Only - LMMI City of Yelm

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $640,505.00

Total Budget $0.00 $640,505.00

Total Obligated $0.00 $640,505.00

Total Funds Drawdown $0.00 $638,667.53
Program Funds Drawdown $0.00 $638,667.53
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $638,667.53

City of Yelm $0.00 $638,667.53
Match Contributed $0.00 $0.00

Activity Description:

Location Description:

Activity Progress Narrative:

Project is complete and ready to be monitored and closed out.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
8029

Projected Start Date:
07/01/2009

Benefit Type:

)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
STATE OF WASHINGTON CTED
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8029 / CTED Project Admin

09-8029 State of WA
CTED Project Administration

Activity Status:

Under Way

Project Title:

CTED Project Admin

Projected End Date:

03/31/2013

Completed Activity Actual End Date:

Responsible Organization:
STATE OF WASHINGTON CTED

Jan 1 thru Mar 31, 2016 To Date

N/A $1,423,335.75
$41,688.21 $1,423,335.75
$41,688.21 $1,423,335.75
$29,124.83 $1,390,474.47
$29,124.83 $1,390,474.47
$0.00 $0.00

$0.00 $0.00

$29,124.83 $1,390,474.47
$29,124.83 $1,390,474.47
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Match Contributed

Activity Description:

$0.00 $0.00

Services provided by CTED to manage, coordinate, monitor and evaluate the NSP in accordance to the provisions of 24 CFR

570.205 and 24 CFR 570.206

Location Description:
STATEWIDE

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

8030

Projected Start Date:
09/01/2009

8030/ Bellingham NSP

06-8030 Bellingham
Bellingham NSP - Type E

Activity Status:
Completed

Project Title:
Bellingham NSP
Projected End Date:
03/31/2013

Community Development Systems
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Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Bellingham

Match Contributed

Activity Description:

Completed Activity Actual End Date:

Responsible Organization:
City of Bellingham

Jan 1 thru Mar 31, 2016 To Date
N/A $228,538.00
$0.00 $228,538.00
$0.00 $228,538.00
$0.00 $228,538.00
$0.00 $228,538.00
$0.00 $0.00

$0.00 $0.00

$0.00 $228,538.00
$0.00 $228,538.00
$0.00 $0.00

The State of Washington designated the City of Bellingham as an area with a signficantly higher than average rate of home
foreclosures and, therefore, in need of this type of emergency financial assistance.

Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located

in Whatcom County. It will then sell or rent the recovered housing units to income-eligible buyers or tenants.

Foreclosed

homes will be purchased at a discount of at least one percent (1%) from the current market appraised value of the property.

Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as

defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). It is also an eligible CDBG activity in

accordance with 24 CFR 570.202: Eligible Rehabilitation and Prese

For more information:

NSP Contact: David Cabhill, CDBG Program Manager
Address: 210 Lottie Street, Bellingham WA 98225
Phone: 360-778-8385 Email: dcahillWcob.org

Location Description:

Anywhere within Whatcom County
Activity Progress Narrative:

Project is closed.

Accomplishments Performance Measures
This Report Period
Total
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Cumulative Actual Total / Expected

Total
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# of Housing Units 0 4/4
# of Singlefamily Units 0 4/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 4/4 4/4 100.00
# Owner Households 0 0 0 0/0 4/4 4/4 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 07-8030 Bellingham

Activity Title: Bellingham NSP - Type E*

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

8030 Bellingham NSP

Projected Start Date: Projected End Date:

09/01/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Bellingham

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $97,945.00

Total Budget $0.00 $97,945.00

Total Obligated $0.00 $97,945.00

Total Funds Drawdown $0.00 $97,945.00
Program Funds Drawdown $0.00 $97,945.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $97,945.00

City of Bellingham $0.00 $97,945.00
Match Contributed $0.00 $0.00

Activity Description:

The State of Washington designated the City of Bellingham as an area with a signficantly higher than average rate of home
foreclosures and, therefore, in need of this type of emergency financial assistance.

Bellingham will enter into a contract with Kulshan Community Land Trust to purchase and redevelop foreclosed homes, located
in Whatcom County. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current

market appraised value of the property. They will then sell or rent the recovered housing units to income-eligible buyers or
tenants.

Upon the sale of the property, Bellingham will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as
defined in 24 CFR 982.401.

This activity is a Type E NSP Eligible Use (Purchase and Redevelop Foreclosed Homes). Itis also an eligible CDBG activity in
accordance with 24 CFR 570.202: Eligible Rehabilitation and Preservation Activities.

For more information, contact:

NSP Contact:  David Cabhill

Address: 201 Lottie Street, Bellingham, WA 98225
Phone: 360-778-8385 Email: dcahill@cob.org
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Location Description:

Anywhere in Whatcom County

Activity Progress Narrative:

Project is closed.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/2
# of Singlefamily Units 0 2/2

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 22 0/0 22 100.00
# Renter Households 0 0 0 2/2 0/0 2/2 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: 8031/ Kennewick NSP

Grantee Activity Number: 04-8031 Kennewick

Activity Title: Kennewick NSP - Type B*

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

8031 Kennewick NSP

Projected Start Date: Projected End Date:

09/01/2009 03/19/2013

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )
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National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside City of Kennewick

Overall Jan 1 thru Mar 31, 2016 To Date

Total Projected Budget from All Sources N/A $468,566.70

Total Budget $0.00 $468,566.70

Total Obligated $0.00 $468,566.70

Total Funds Drawdown $0.00 $468,566.70
Program Funds Drawdown $0.00 $468,566.70
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $468,566.70

City of Kennewick $0.00 $468,566.70
Match Contributed $0.00 $0.00

Activity Description:

The State of Washington designated the City of Kennewick as an area with a signficantly higher than average rate of home

foreclosures and, therefore, in need of this type of emergency financial assistance.

Kennewick is awarded $536,485 from the Neighborhood Stabilization Program (NSP) that they will use to purchase and
rehabilitate foreclosed properties, which will be located anywhere within Benton County, to be used as rental housing for
income-eligible tenants. Foreclosed homes will be purchased at a discount of at least one percent (1%) from the current

market appraised value of the property.

Upon the sale of the property, Kennewick will assure the continued affordability of the property in accordance with the
requirements of 24 CFR 92.252 for rental units and 24 CFR 92.254 for owner-occupied units. Redevelopment of existing
housing and/or the provision of new housing will comply with the minimum housing quality standards for Section 8 housing as

defined in 24 CFR 982.401.

For more information:

NSP Contact:  Carol Hughs-Evans, Community Development Coordinator
Address: 210 W 6th Avenue, Kennewick, WA 98336-0108

Phone: 509-585-4432 Email: carol.evans@ci.kennewick.wa.us
Location Description:

Anywhere within Benton County

Activity Progress Narrative:

Project is closed.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected

Low

Mod Total Low/Mod
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# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5/3 0/0 5/3 100.00
5/3 0/0 5/3 100.00
Amount
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